

GOVERNMENT OF ANDHRA PRADESH
ABSTRACT

I & CAD Department - Major Irrigation – Indira Sagar Polavaram Project – Package No.21 revised estimate for “Performance of 3rd party Quality Control/Quality Assurance of civil works of ISLMC from 0.000 to Km,69.145 (3 Packages) including earthwork excavation, banking, CM&CD works, CC lining etc., taken up under EPC system” – Orders – Issued.

IRRIGATION & CAD (PW.Maj.Irri.I(2)) DEPARTMENT

G.O.Rt.No. 402

Dated: 28.06.2011

Read the following:-

- 1) G.O.Ms.No. 07, I&CAD (Maj.Irr.I) Dept., Dt:23.01.2010
- 2) From the Chief Engineer, Indira Sagar Polavaram Project, Dowlaiswaram, Lr.No.CE/ISPP/ DCE/OT.2/AE4/3rd Party Q.C/Q.A/Pack.21, Dated.30.02.2011

ORDER:-

The Chief Engineer, Indira Sagar Polavaram Project in his letter 2nd read above, has submitted that the work of Package No.21 “Performance of 3rd Party Quality Control/Quality assurance of civil works of ISLMC from Km.0.000 to Km.69.145 (3Packages) was awarded to M/s.S.G.S. India Pvt., Ltd., Secunderabad for Rs.257.00 lakhs at 2.1499% excess over the ECV vide Superintending Engineer’s Agreement No.20/05-06, dt.2.12.2005. While sanctioning the original estimate the provision for service tax was not considered. Hence the Superintending Engineer, ISLMC Circle, Tuni has sanctioned the 1st revised estimate vide CR.No.4/2007-08 for Rs.2,73,73,790/- duly considering the provision for (i) Service Tax 10.2% duly deducting the land cost of 8 Lakhs from the provision of Construction of Central Laboratory Building. Subsequently, the Government have accorded revised administrative approval for an amount of Rs.459.579 lakhs. Vide G.O. 1st read above duly considering the Extension of Time upto 30.06.2010.

2. The Chief Engineer, Indira Sagar Polavaram Project, Dowlaiswaram has also submitted that Superintending Engineer, ISLMC Circle, Tuni has submitted the 3rd Revised Estimate for the subject work for Rs.637.813 Lakhs duly following the instructions issued in the Govt.Memo.No.24010/Reforms-A1/2008-1, Dt.10.11.2008 and also guide lines issued by the State Level Standing Committee in the meeting dt.27.05.2008.

3. The Chief Engineer, Indira Sagar Polavaram Project, Dowlaiswaram further submitted that the amount of 3rd Revised Estimate at estimate rates upto 31.3.2008 duly considering the enhanced rates for salaries and hire charges of vehicles as per the State Level Standing Committee’s minutes dt.25.7.2008 from 1.4.2008 to 30.6.2011 works out to Rs.637.819 lakhs against the original sanctioned estimate amount of Rs.257.00 lakhs i.e. 148.178% excess. The amount of 3rd revised estimate duly considering the actual expenditure upto 1st EOT granted upto 30.6.2010 and probable expenditure during extended period i.e., 1.7.2010 to 30.6.2011 works out to Rs.608.800 lakhs against the original sanctioned estimate amount of Rs.257.00 lakhs i.e., 136.89% excess.

4. In view of the circumstances stated above by the Chief Engineer, Indira Sagar Polavaram Project, Dowlaiswaram, Government after careful examination hereby accord permission for revised administrative approval for Rs.608.80 Lakhs (Rupees Six Crores Eight Lakhs and Eighty Thousands Only) for 3rd party Quality Control Assurance of civil works of Package.21 Indira Sagar Polavaram Project Left Main Canal from Km.0.000 to Km.69.145 (3 packages) including Earth work excavations, Banking, CM&CD works and C.C lining etc. taken up under EPC system.

5. The expenditure sanctioned above shall be debited to the following head of account:-

(1) **Head of Account** 4701-M.H.120 Polavaram Barrage.(i) GH (11) Normal State Plan – SH (26) D&A (ii) GH(11) Normal State Plan –SH (27) C&D (iii) GH(11) Normal State Plan –SH (49) R&R (iv) GH(11) Normal State Plan –SH (50) SCP (v) GH (11) Normal State Plan –SH (51)TSP (vi) GH (21)AIBP –SH (26) D&A (vii) GH (21) AIBP – SH (27) C&D (viii) GH (21) AIBP – SH (49) R&R (ix) GH (21) AIBP – SH (50) SCP (x) GH (21) AIBP – SH (51) TSP.

(2) **Head of Account:-** DA 2701-01-MJ.H.122 Polavaram Barrage (i) GH (21) AIBP – SH (26) D&A (ii) GH (21) AIBP –SH (27) C&D (iii) GH (21) AIBP –SH (49) R&R (iv) GH (21) AIBP –SH (50) SCP (v) GH (21) TSP, 500 Other charges -501 compensation – 530 Major works -531 (OE) -532 Lands -533 Buildings – 534 work charged establishment.

6. The Chief Engineer, Indira Sagar Polavaram Project, Dowlaiswaram shall take necessary action accordingly and incorporate the excess amount in the Revised Estimates for Quality Control Operations in overall revised project estimates.

7. This order issues with concurrence of Finance (W&P) Dept. vide their U.O.No.952/F7(A1)/2011-1, Dt:11.05.2011

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

SHAILENDRA KUMAR JOSHI,
PRINCIPAL SECRETARY TO GOVERNMENT.

To

The Engineer-In-Chief(A.W.), I&CAD Department, Errummanzil, Hyderabad.

The Chief Engineer, Indira Sagar Polavaram Project, Dowlaiswaram.

Copy to:

The Accountant General, Hyderabad.

The Director of Works Accounts, Hyderabad.

The Joint Director of Works Accounts, Dowlaiswaram

The P.S. to Special Secretary to Chief Minister.

The P.S. to Minister for Major & Medium irrigation.

The P.S. to Principal Secretary, I&CAD,Dept., (Projects)

The Finance (W&P) Department.

//FORWARDED BY ORDER//

SECTION OFFICER.